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TABLE B-1
TYPICAL DURATIONS FOR ARCHITECT-ENGINEER CONTRACTING ACTIVITIES

uration (Calendar Days
Contracting Activity Contract Price
$0 - $500,000 Over $500,000
CBD Synopsis Period 30 30
Preselection 10 10
Selection 12 12
Higher Authority Selection Approval 0 0
RFPP 7 7
SOW Review by A-E : 7 10
Preproposal Conference 2 4
Revised SOW 10 12
“Government Estimate ©9) (14)
A-E Price Proposal 14 17
Fact-Finding ) 7)
Technical Analysis 5 @)
Audit 0 45
Cost and Price Analysis and PNO 5 7
PreBCM Review and Approval 0 7
Negotiation 10 14
Negotiation Documentation 7 7
Funding Certification @) @)
—PostBCM Review and Approval 0 7
Contract Preparation 7 7
Contract Award 14 14
TIME STANDARD — 140 | 1
Notes:
1. See Appendix A for abbreviations.
2. Durations in parentheses () are not on the critical path of the contracting
process.




